Hanford Waste Management Project

FY 1999 Accomplishments

In FY 1999 we met our commitments and reduced costs,
while making real progress

Significant Achlevements

Achieved all 10 TPA milestones

Met Safety Performance Goals while ramping up
field and production activities

Initiated transuranic waste retrieval 14 months
ahead of the TPA milestone (M-91-04)

Initiated onsite MLLW disposal (first in the DOE
Complex) in the mixed waste trench over a year and a
half early (M-91-13)

Initiated transfer of MLLW from storage at the
central waste complex to disposal in the mixed waste
trench

Project cost efficiencies funded $6.9M of
previously unfunded work scope and accelerated
$600K from FY 2000

Received two National Awards for Pollution
Prevention

Received high marks in the initial Carlsbad Area
Office audit for WIPP certification of the Hanford

program

Completed nondestructive examination on 463
drums and 34 boxes, and nondestructive assay on
253 drums at WRAP

Completed secondary containment upgrades at the
222-S Laboratory and 2706-T facility (M-32-02 and
M-32-03)

Processed 85 million gallons of waste water through
the 200 Effluent Treatment Facility and the 300
Treated Effluent Disposal Facility



